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30 km

18 stations

1,5 depot

Construction time: 

2018-2034
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Implenia

Ongoing construction and civil 
engineering contracts for the 

extension of existing metro lines.

An ongoing procurement for 
track, electricity, signaling 
and telecommunications



New metro line

Existing metro line

New metro line

New metro station connecting to existing station

Existing metro station

Existing metro station that will be taken out of service

Depot area

Distance in meters

The new Yellow 
metro line between 
Fridhemsplan and 

Älvsjö



▪ 8 km metro line (16 km single-track tunnels)

▪ 6 stations
▪ Fridhemsplan, Liljeholmen, Årstaberg, Årstafältet, 

Östbergahöjden and Älvsjö

▪ 6-10 self-driving vehicles

▪ New depot in Älvsjö industrial area both for passenger 

vehicles and maintenance vehicles

▪ Travel time: approx. 10 minutes between the two terminus 

stations

▪ 48 500 new homes

New metro line

Existing metro line

New metro station

New metro station connecting to existing station

Existing metro station

Existing metro station that will be taken out of service

Depot area

Distance in meters

New Yellow Line is a greenfield 
project



▪ Line and station placements

▪ High-capacity elevators will be used

▪ Platform length will be 75 meters

▪ The tunnels will be made using a tunnel boring 

machine 
▪ Two single track tunnels

▪ Cross tunnels between the main tunnels every 

300 meter for technical equipment and 

evacuation

▪ Scissors cross over in each end of the line and 

one in the middle

▪ Grade of automation 4 (GoA4) - a fully 

automated metro system
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Status - decisions



New Yellow line – Time schedule

Planning 
process

Building process

2020–2022
Localization study

2020 
Planning for approx. 5 years
Investigation work and consultation

2025-2026
Railway plan
Environmental permits

2017 
The National 
Negotiation on 
Housing and 
Infrastructure

Today

Contract

System tests 
and run

Traffic system 
(Signaling, vehicles, electrification etc.)

Defining requirements
Procurement

Design
Installation

Construction Design

Market 
Dialogue

Market 
Dialogue

Procurements

Procurements, Civil Works, TBM, 
Constructions and Installations

Construction period
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Three engineering (design) contracts 
for detailed or schematic design and support during construction

Detailed design rockworks & civil, works, 
schematic design for building and 
installations, support during construction -
stations  

▪ Two contracts (South and North part 
of line)

‒ The Ramboll TYPSA consortium

‒ WSP

Detailed design rockworks & civil works -
Årstaberg station and schematic design for 
TBM tunnel, support during construction

▪ One contract

‒ The Ramboll TYPSA consortium



The procurement of tunnels and stations is 
divided into five packages
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3. Main tunnels and 
Årstaberg

▪ Utility diversions

▪ Water- and power supply 
to worksites

▪ Worksites

2. Access tunnels, major 
geotechnical structures, shafts 
and caverns

▪ Access tunnel to Älvsjö and Liljeholmen

▪ Elevator shafts and stations in Älvsjö, 
Östberga, Årstafältet and Liljeholmen

▪ Stations in rock in Årstaberg

▪ TBM tunnels and cross 
passages from Älvsjö depå
to Fridhemsplan

1. Preparatory works

4. Civil, building and 
installations for stations

▪ Structural concrete (mainly 
prefab), building works, 
installations for six stations

5. Station Fridhemsplan

▪ Access tunnel 

▪ Station (rock works and 
some civil works) 
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Planned procurement schedule

2024 2025 2026 2027 2028 2029 2030 2031

Package 3 (one procurement): 
TBM tunnels, cross passages, vertical 
ventilation shafts and Årstaberg station

Package 4: 

Building and E&M works in stations

Package 2 ( eleven procurements): 
Access tunnels, major geotechnical
structures, Älvsjö-,Östberga-,
Årstafältet-, Liljeholmen stations

Package 1: 

Preparatory works

Package 5: 
Station Fridhemsplan – access tunnel
and station

Package

Procurement Contract

*Work above ground prior to 

all approvals for tunnelling works

Planned time for approval of railway plan



Scope - Traffic system

▪ Main subsystems:
‒ Vehicles (GoA-4 fully automated system)

‒ Traffic management system with 

signalling

‒ Power supply

‒ Tracks and Depot facility

▪ Investigation ongoing to expend the 

scope with:
‒ Operations

‒ Maintenance



Complete traffic system solution

▪ One large procurement

▪ The supplier will have full system 

integration responsibility

▪ Contract 

▪ Procurement via dialogue

▪ Planned procurement start 2026



▪ Step 1 for Suppliers: Register in our supplier selection 

system, TransQ (managed by Achilles).

▪ Step 1 for Consultants: Register in our consultant 

broker system, Magnit.
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New metro line

Existing metro line

New metro station

New metro station connecting to existing station

Existing metro station

Existing metro station that will be taken out of service

Depot area

Distance in meters

Do you want to participate?



▪ Procurement procedure

▪ Consultants

▪ Current procurements

– The procurement timetable will be updated in December 2024

▪ Awarded contracts

▪ Newsletter for contractors

▪ Information about Supplier day

– Supplier day is planned for March 2025
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New metro line

Existing metro line

New metro station

New metro station connecting to existing station

Existing metro station

Existing metro station that will be taken out of service

Depot area

Distance in meters

Keep track on our website!

Be a part of extending the Stockholm Metro!

https://nyatunnelbanan.se/en/procurement/
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